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Herman M. Braude of Braude & Margulies, P.C., Washington, DC, counsel for
Appellant.

John C. Sawyer, Office of the Legal Advisor, Buildings and Acquisitions,
Department of State, Rosslyn, VA, counsel for Respondent.

NEILL, Board Judge.

 ORDER

This case involves claims filed by Integrated Design & Construction, Inc. (IDC)
regarding a construction project located at the United States Embassy in Sarajevo, Bosnia and
Herzegovina.  In its amended complaint, IDC sought an equitable adjustment of the contract
price in the amount of $1,250,572 plus interest on the adjustment.  In addition, IDC sought
$1,183,526 in termination for convenience costs.  In the alternative, IDC sought to recover
$1,748,576 for what it asserted constituted a cardinal change under the contract.  

After extensive discovery and an audit of the contractor's claims, the parties settled their
dispute.  Counsel for appellant has advised the Board by letter dated December 9, 2003, that
the case is settled and that his client has been compensated.  

Accordingly, this case is DISMISSED WITH PREJUDICE.

       __________________________
       EDWIN B. NEILL



       Board Judge


